
Short-Term Family Housing Advisory Team Meeting 

October 30, 2017 

Ward 3 – 3320 Idaho Avenue, NW 



Agenda 

  

ÅWelcome and introductions (Director Zeilinger)  

 

ÅConstruction update (DGS)  
Å Construction Management Guidelines  
Å Monthly construction updates  

 

ÅNewark Street Community Garden Update (DGS)  

 

ÅTemporary Parking Plan update (DGS)  

 

ÅFuture Meetings (DHS)  
Å Quarterly meeting schedule  
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Garage Construction Update 

Construction Management Guidelines 
ÅThe CM Guidelines will be a collaborative effort with the AT Team DGS and Smoot. 

ÅThe following is a list of some of the key items to be included: 
Å Parking 

Å Construction Updates 

Å Construction communication 

Å Site Access 

Å Traffic control 

Å Hours of operation 

 

Monthly Updates 
ÅAs part of the Communications during construction the monthly updates will include: 

Å Project description 

Å Progress description with Photographs 

Å A look ahead schedule 

 



Draft Rendering 
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Garage Construction Update 

ÅPre-construction begins (Fall 2017) 
ÅFall 2017 (November/December)-Mobilization; Site Controls; E&S control measures, 

auger pile testing 

ÅActive Construction begins (Winter 2018) 
ÅWinter 2018 (January/February/March) ς Foundations, Precast, Doors & frames 

ÅSpring 2018 (April/May/June) ς MEP, Site work, Green Screen, Close out 

ÅTemporary parking measures conclude June 2018 
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Newark Street Community Garden Update 

ÅCommunity Garden Coordination efforts 
Å5D{Σ {ƳƻƻǘΣ !ȅŜǊǎ {ŀƛƴǘ DǊƻǎǎ ŀƴŘ ǘƘŜ ah/wΩǎ ƘŀǾŜ ƳŜǘ ǿƛǘƘ ǘƘŜ DŀǊŘŜƴ 

president. The following is what has been disused to date: 
ÅWater line:  

Å DGS shall maintain the hose bibs and ensure bibs work during and after construction 

Å Replacement plots:  

Å locations, design and construction has been reviewed an agreed upon. 

Å Request for outlets along the garage:  

Å DGS has agreed to provide power along the garage side 

Å Fencing: 

Å CŜƴŎƛƴƎ ƛǎ ǎǘƛƭƭ ōŜƛƴƎ ƛƴǾŜǎǘƛƎŀǘŜŘ ǿƛǘƘ 5tw ŀƴŘ ǘƘŜ ah/wΩǎ 

Å Additional planting area for the berries: 

Å DGS has agreed to prepare the ground as identified during the September 20, site walk. 

Å Relocation notification: 

Å DGS agreed to provide the gardener three week notice as to when the plots are to be relocated. 
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Garden Plot Relocation 
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Temporary Parking Plan 

DDOT has issued the advisory to the community 

ÅMPD has begun utilizing Cathedral Commons 

ÅThe remainder of the plan will be initiated on Nov 13, 2017 

ÅSignage will be installed on November 12th, 2017 

ÅTemporary parking to conclude June 30th, 2018 

ÅA link of the Temporary Parking Plan is included in the advisory and is 

the most accurate information. 
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Temporary Parking Plan 
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Future meetings 

Establish Next Meeting Dates: 
ÅAdvisory Team meetings will be held quarterly after start of construction: 

ÅProjected Dates:  

ÅNovember 29th, 2017 

ÅFebruary 13th, 2018 

ÅMay 8th, 2018  

ÅAugust 7th, 2018  

 


